
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 New Mexico

uu   FORMERLY USED DEFENSE SITES - WALKER AFB / NM69799F613400

  FY99:  Complete Hydrogeologic Invest and pump test thru 
contract.   FY00:  Contract for groundwater abatement as 
recommended site closure.

Progress Planned for FY99-FY00

  Expanded Hydrogeologic investigation (HI).  Total monitor
wells installed is 13.  Planned Phase II of HI as per NM 
Environ Dept Regulations.  Completed funding request.  
$138K

Progress in FY98

Investigation

Interim Actions

$7,516 $614 $226 $125Sites with Response Complete 10

FY99-2011** $8,544

1

0

Design

RA-C

RA-O (LTO)

LTM

13 81

1(1) 0(0)

7

8 1

0

1

$161 $21 $0 $0

$646 $179 $1381

4

$0

$2,143 $23 $0 $0

$0 $0 $200 $0

Total $10,466 $837 $564 $125

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 5

5Not Required

22Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,021

FY03 $0

FY02 $0

FY05 $176

 New York

uu   ARMY - AMITYVILLE USARC / NY22104NY00200

Site 7 - No funding for 99, RI funds programmed for 2000. 
                                                                                                     
                                                                                        

Progress Planned for FY99-FY00

Site 7 - The USTs were removed in FY98.  If additional 
remediation is required, it will be performed in FY00.  
  
                                                                                                     
                               

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $30Sites with Response Complete 6 FUND

FY99-2015** $1,502

0

0

Design

RA-C

RA-O (LTO)

LTM

6 01

0(0) 0(0)

0

2 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $30

FY01 $10

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $11

FY03 $10

FY02 $10

FY05 $11

uu   ARMY - FORT DRUM / NY221402028100

IRA at FTD-007 (phyto); IRA/RA/RD/FS at FTD-030; 
RD/RA at FTD-089; RA at FTD-112(excavation); LTO at 
FTD-030, FTD-091; LTM at FTD-007,FTD-008, FTD-022, 
FTD-024, FTD-030, FTD-031, FTD-088, FTD-089, FTD-091.

Progress Planned for FY99-FY00

RI/FS/RA at FTD-007 (phyto); RA at FTD-008 (cover); 
RI/FS at FTD-030 (risk); IRA at FTD-030; LTO at FTD-030, 
FTD-091; LTM at FTD-007, FTD-008, FTD-022, FTD-024, 
FTD-030, FTD-031, FTD-072, FTD-076,FTD-091.

Progress in FY98

Investigation

Interim Actions

$10,348 $714 $777 $20Sites with Response Complete 41 FUND

FY99-2030** $42,301

2

0

Design

RA-C

RA-O (LTO)

LTM

45 03

4(7) 2(4)

9

9 2

8

4

$12,376 $22 $515 $510

$6,947 $4 $10

FUND

FUND

FUND

2

0

$35

$15,129 $1,027 $10 $370

$1,010 $390 $533 $528

Total $46,992 $2,613 $2,600 $2,288

FY01 $2,697

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 2

Not Evaluated 0

1Not Required

48Total Number of Sites

0 2 2 $1,182 $456 $755 $825 FY04 $1,517

FY03 $1,450

FY02 $2,486

FY05 $1,318

uu   ARMY - ORANGEBURG USARC / NY22104NY05000

Site 16 - 

Continue RI activities in 1999 & 2000.                                      
                                                                                                     
                                                         

Progress Planned for FY99-FY00

Site 16 - 

No activities performed in 1998.                                                
                                                                                                     
                                                     

Progress in FY98

Investigation

Interim Actions

$3 $0 $80 $20Sites with Response Complete 17 FUND

FY99-2015** $3,009

0

0

Design

RA-C

RA-O (LTO)

LTM

17 01

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3 $0 $80 $20

FY01 $61

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $32

FY03 $73

FY02 $103

FY05 $0

B-1-111*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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FY98*
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($000)

FY98 
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 New York

uu   ARMY - ROCKY POINT USARC / NY22104NY07400

Site 07 - No money programmed until 2006.

                                                                                                     
                                                                                                     
 

Progress Planned for FY99-FY00

Site 07- Final closure of all missile silos at USARC facilities 
is currently being addressed by the MACOM.  These NIKE 
missile silos are currently given a low priority for funding 
due to a medium relative risk.  No money programmed until 
2006.  
   

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 6 FUND

FY99-2017** $1,502

0

0

Design

RA-C

RA-O (LTO)

LTM

6 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$21 $0 $0FUND

FUND

1

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $21 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $11

FY03 $10

FY02 $10

FY05 $11

uu   ARMY - SENECA AD / NY221382083000

Refer to page A-185.

Progress Planned for FY99-FY00

Refer to page A-185.

Progress in FY98

Investigation

Interim Actions

$21,253 $1,463 $7,699 $2,327Sites with Response Complete 31 REG 

FY99-2005** $88,270

5

0

Design

RA-C

RA-O (LTO)

LTM

46 033

5(5) 0(0)

1

3 4

0

19

$5,636 $0 $0 $0

$1,748 $1,603 $553

TECH

2

1

$1,156

$20,211 $6,852 $4,824 $12,209

$32 $32 $114 $710

Total $48,880 $9,950 $13,241 $16,608

FY01 $18,142

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 23

Low 6

Not Evaluated 0

0Not Required

79Total Number of Sites

RAB BRAC 1995 NPL

0 0 8 $0 $0 $51 $206 FY04 $1,554

FY03 $11,392

FY02 $6,411

FY05 $1,403

uu   ARMY - UNITED STATES MILITARY ACADEMY / NY221462091500

Complete CMI(C) at WSTPT-02, 03, 04, 06, 7A, 09, 10, 11, 
11A. Tie up loose ends and close out of IRP except for LTM
& LTO by FY 2001.

Progress Planned for FY99-FY00

Nearly completed CMI(C)at WSPT-10. Awarded CMI(C) of 
WSPT-04,06 &7A Completed CMS of WSPT-11.  
Completed final remedial action at WSPT-13.  Awarded 
CMS for WSPT-02,03,09,11,&11a.

Progress in FY98

Investigation

Interim Actions

$3,200 $17 $0 $0Sites with Response Complete 18 REG 

FY99-2030** $9,038

5

0

Design

RA-C

RA-O (LTO)

LTM

26 03

5(6) 0(0)

7

5 1

1

9

$1,482 $0 $0 $0

$2,166 $597 $43

FUND

REG 

FUND

1

9

$0

$1,711 $934 $1,647 $866

$0 $0 $0 $121

Total $8,559 $1,548 $1,690 $1,100

FY01 $200

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 0

Low 0

Not Evaluated 0

0Not Required

29Total Number of Sites

0 0 6 $0 $0 $0 $113 FY04 $216

FY03 $208

FY02 $206

FY05 $220

uu   ARMY - WATERVLIET ARSENAL / NY221382094000

Implement the reactive wall (CMI(C)) pilot study. Complete 
the Anaerobic Bio. Perform soils removals, bio & DNAPL 
remd as part of a CMI. Complete RFI site wide; start CMS 
Site Wide. Define cleanup stds.

Progress Planned for FY99-FY00

Final RFI-Siberia approved; CMS Siberia initiated. 
Completed off-site sampling NW Siberia. Completed lab test
of aerobic bio; initiated lab test for anaerobic bio. Completed
design of pilot study for reactive wall.  Completed site-wide 
phase 2.

Progress in FY98

Investigation

Interim Actions

$5,618 $295 $25 $0Sites with Response Complete 8

FY99-2006** $4,231

0

0

Design

RA-C

RA-O (LTO)

LTM

8 024

1(2) 1(1)

0

4 0

4

16

$0 $0 $0 $0

$687 $687 $28816

0

$200

$966 $15 $430 $467

$1 $1 $75 $333

Total $7,272 $998 $818 $1,000

FY01 $1,271

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 8

Low 9

Not Evaluated 0

0Not Required

32Total Number of Sites

0 0 16 $0 $0 $0 $0 FY04 $260

FY03 $291

FY02 $541

FY05 $26

B-1-112*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   NAVY - BETHPAGE NY NWIRP / NY217002216200

For FY99, complete Regional GW FS.  Sign 3-party ROD 
for GW.  Continue operation of AS/SVE system.  Complete 
Phase 2 EBS. For FY00, continue operation of AS/SVE 
system.  Complete ROD amendment for Site 1 soils.
Initiate cleanup of site 1 soils.  F

Progress Planned for FY99-FY00

Initiated startup of AS/SVE system at site 1.  Continued 
partnering with NYSDEC, Grumman and OXYCHEM 
regarding GW.  Completed Phase 1, and initiated Phase 2 
EBS.  Partnered with NAVAIR and Nassau County 
regarding disposal of Bethpage.

Progress in FY98

Investigation

Interim Actions

$2,742 $0 $0 $0Sites with Response Complete 2

FY99-2016** $11,742

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

3(4) 1(1)

1

2 0

0

1

$0 $0 $0 $0

$612 $0 $00

0

$0

$6,879 $0 $0 $0

$0 $0 $0 $0

Total $10,233 $0 $0 $0

FY01 $568

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $3,804

FY03 $1,945

FY02 $0

FY05 $171

uu   NAVY - CALVERTON NY NPRO / NY217002379400

In FY99, finalize RFI Reports.  CMS and DD for site 2.  
Implement Free-Product Recovery at 2&6-IRA.  Continue 
RAB.  In FY00, initiate RD/RA for Site 2.  Complete CMS 
for 6 and 7.  Complete Decision Document for 7. Continue 
RAB.

Progress Planned for FY99-FY00

Completed FOST for Transfer of Calverton property.  
Established RAB

Progress in FY98

Investigation

Interim Actions

$2,427 $108 $0 $0Sites with Response Complete 7

FY99-2016** $43,069

0

0

Design

RA-C

RA-O (LTO)

LTM

7 06

1(1) 0(0)

0

0 3

0

3

$106 $0 $2,527 $0

$625 $0 $4616

0

$749

$98 $84 $0 $0

$0 $0 $0 $0

Total $3,256 $192 $2,988 $749

FY01 $3,820

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 2

Not Evaluated 0

0Not Required

13Total Number of Sites

0 0 6 $0 $0 $0 $0 FY04 $2,214

FY03 $4,617

FY02 $200

FY05 $1,113

uu   AIR FORCE - FRANCIS S. GABRESKI (WEST HAMPTON) / NY257282424900

The Remedial Investigation continues on nine sites. Begin 
cleanup at sites 4, 5, 8 and 9.  Further study of five sites may 
be delayed due to funding shortfalls.

Progress Planned for FY99-FY00

The Remedial Investigation continued on nine sites. A 
decision document for further action and a remedial design 
were awarded for sites 4,5, 8 and 9.

Progress in FY98

Investigation

Interim Actions

$6,036 $472 $0 $0Sites with Response Complete 2 FUND

FY99-2017** $8,782

4

0

Design

RA-C

RA-O (LTO)

LTM

2 09

0(0) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$0 $0 $05

9

$0

$0 $0 $1,754 $0

$0 $0 $0 $0

Total $6,036 $472 $1,754 $0

FY01 $1,114

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 4

0Not Required

11Total Number of Sites

0 0 8 $0 $0 $0 $0 FY04 $3,382

FY03 $140

FY02 $140

FY05 $140

uu   AIR FORCE - GRIFFISS AIR FORCE BASE / NY257002445100

Refer to page A-89.

Progress Planned for FY99-FY00

Refer to page A-89.

Progress in FY98

Investigation

Interim Actions

$46,533 $0 $0 $0Sites with Response Complete 9

FY99-2033** $68,368

5

0

Design

RA-C

RA-O (LTO)

LTM

42 018

15(15) 10(10)

1

0 1

0

25

$5,181 $0 $0 $0

$5,261 $2,256 $020

22

$0

$35,359 $8,816 $10,168 $15,000

$252 $0 $0 $0

Total $92,834 $11,072 $10,168 $15,000

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 6

Low 9

Not Evaluated 17

0Not Required

60Total Number of Sites

BRAC 1993 NPL

0 0 22 $248 $0 $0 $0 FY04 $1,500

FY03 $1,500

FY02 $1,500

FY05 $1,500

B-1-113*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   AIR FORCE - HANCOCK FIELD / NY257282547500

Continue Interim Remedial Action free-product removal at 
site 15.  Scope the final cleanup design criteria for site 15. 
Thirteen sites require well closures.

Progress Planned for FY99-FY00

Initiated the closure of abandoned wells at site 6. Cleanup 
operations continue at site 15.

Progress in FY98

Investigation

Interim Actions

$1,596 $1 $0 $0Sites with Response Complete 14 FUND

FY99-2015** $3,767

0

0

Design

RA-C

RA-O (LTO)

LTM

14 01

1(1) 1(1)

0

0 0

0

1

$345 $0 $0 $0

$0 $0 $01

1

$0

$24 $0 $0 $0

$8 $8 $0 $0

Total $1,973 $9 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

15Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $271

FY03 $41

FY02 $0

FY05 $2,392

uu   AIR FORCE - NIAGARA FALLS INTERNATIONAL AIRPORT ARS / NY257122427300

Continue monitoring-in-place response actions.  Complete 
construction of remedial actions at one site.  Complete 
removal action at one site.

Progress Planned for FY99-FY00

Continued monitoring to support natural attanuation remedy
at six sites.  Completed construction of groundwater 
remedial systems at three sites.

Progress in FY98

Investigation

Interim Actions

$2,163 $17 $250 $0Sites with Response Complete 10

FY99-2005** $3,299

0

4

Design

RA-C

RA-O (LTO)

LTM

13 01

1(2) 1(1)

3

10 0

5

1

$767 $0 $0 $0

$243 $0 $00

2

$0

$1,827 $112 $330 $246

$1,460 $468 $427 $504

Total $6,524 $661 $1,007 $750

FY01 $354

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

2Not Required

14Total Number of Sites

0 2 2 $64 $64 $0 $0 FY04 $180

FY03 $240

FY02 $359

FY05 $120

uu   AIR FORCE - PLATTSBURGH AIR FORCE BASE / NY257002477400

Refer to page A-161.

Progress Planned for FY99-FY00

Refer to page A-161.

Progress in FY98

Investigation

Interim Actions

$17,688 $120 $0 $0Sites with Response Complete 18

FY99-2031** $34,198

0

0

Design

RA-C

RA-O (LTO)

LTM

22 018

11(13) 7(10)

3

4 0

2

11

$1,471 $0 $0 $0

$4,960 $112 $00

5

$0

$6,824 $304 $54 $0

$2,076 $1,856 $200 $1,552

Total $36,374 $2,420 $254 $1,552

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 6

Low 5

Not Evaluated 6

0Not Required

40Total Number of Sites

BRAC 1993 NPL

0 0 10 $3,355 $28 $0 $0 FY04 $1,097

FY03 $344

FY02 $1,110

FY05 $0

uu   AIR FORCE - SCHENECTADY AIRPORT / NY257282589700

Complete the Remedial Investigation/Feasibility Study at 
two sites. Finalize the design criteria for cleanup. Funding 
shortfalls may delay the cleanup. Pursue state concurrence 
for No Further Action Decision on site 5.

Progress Planned for FY99-FY00

Continued the Remedial Investigation/Feasibility Study at 
sites 2 and 3 and initiated the cleanup design criteria.

Progress in FY98

Investigation

Interim Actions

$1,360 $300 $0 $0Sites with Response Complete 3

FY99-2006** $1,243

2

1

Design

RA-C

RA-O (LTO)

LTM

3 02

2(2) 0(0)

0

0 0

0

2

$701 $0 $0 $0

$0 $0 $0

FUND

0

2

$82

$0 $0 $0 $818

$0 $0 $0 $0

Total $2,061 $300 $0 $900

FY01 $12

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $12

FY03 $12

FY02 $12

FY05 $132

B-1-114*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
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($000)
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($000)
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($000)
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 New York

uu   FORMERLY USED DEFENSE SITES - CP HERO / NY29799F106300

Develop plans and specifications for building demolition and
debris removal.

Progress Planned for FY99-FY00

No planned activities

Progress in FY98

Investigation

Interim Actions

$22 $9 $0 $0Sites with Response Complete 1

FY99-2013** $1,085

1

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$163 $0 $1001

0

$0

$2,741 $0 $0 $0

$0 $0 $0 $0

Total $2,926 $9 $100 $0

FY01 $266

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - ENGINEER SCH / NY29799F106700

Complete HTW RI/FS.

Progress Planned for FY99-FY00

Continued HTW RI/FS and completed HTW IRA.

Progress in FY98

Investigation

Interim Actions

$532 $381 $300 $0Sites with Response Complete 0

FY99-2010** $1,490

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

1(1) 0(0)

0

0 0

0

3

$34 $1 $0 $0

$0 $0 $03

1

$17

$0 $0 $0 $0

$0 $0 $0 $0

Total $566 $382 $300 $17

FY01 $88

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $118

FY03 $624

FY02 $2

FY05 $74

uu   FORMERLY USED DEFENSE SITES - FORT NIAGARA / NY29799F115200

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$41 $0 $0 $0Sites with Response Complete 0

FY99-2022** $5,177

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $41 $0 $0 $0

FY01 $106

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $2,177

FY03 $0

FY02 $0

FY05 $187

uu   FORMERLY USED DEFENSE SITES - IONA AX DEPOT / NY29799F125000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$3 $0 $0 $0Sites with Response Complete 0

FY99-2022** $13,680

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3 $0 $0 $0

FY01 $533

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,027

FY03 $0

FY02 $0

FY05 $762

B-1-115*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   FORMERLY USED DEFENSE SITES - LAKE ONTARIO ORD WORKS / NY29799F734500

Complete Phases I and II of IRA and complete design for 
remainder of IRA; Continue site-wide RI/FS.  Establish 
RAB

Progress Planned for FY99-FY00

Completed RD for Phases I and II of IRA; Completed 
History Search and continue work on other site-wide RI/FS 
elements.  Initiated Phases I and II of IRA.

Progress in FY98

Investigation

Interim Actions

$7,061 $267 $935 $182Sites with Response Complete 1

FY99-2013** $38,020

2

0

Design

RA-C

RA-O (LTO)

LTM

2 21

0(0) 1(1)

1

0 1

0

1

$1,496 $1,496 $150 $0

$2,678 $284 $2800

1

$0

$992 $992 $0 $0

$0 $0 $0 $0

Total $12,227 $3,039 $1,365 $182

FY01 $479

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 3

0Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $685

FY03 $8,996

FY02 $7,166

FY05 $1,127

uu   FORMERLY USED DEFENSE SITES - MITCHEL FLD / NY29799F117800

No planned activities

Progress Planned for FY99-FY00

Completed HTW SI.

Progress in FY98

Investigation

Interim Actions

$177 $3 $0 $370Sites with Response Complete 1

FY99-2012** $10,138

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$4 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $181 $3 $0 $370

FY01 $106

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $176

uu   FORMERLY USED DEFENSE SITES - NAV HOSP / NY29799F126700

Complete full characterization and interim removal action 
and develop plans for final cleanup.

Progress Planned for FY99-FY00

Completed limited HTW SI; Developed plans for full 
characterization.

Progress in FY98

Investigation

Interim Actions

$331 $301 $250 $0Sites with Response Complete 0

FY99-2015** $6,287

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $500 $0

$0 $0 $203

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $331 $301 $770 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $279

FY02 $82

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NEW YORK ORD WORKS / NY29799F110500

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$21 $0 $0 $0Sites with Response Complete 1

FY99-2021** $3,217

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$27 $0 $01

0

$0

$317 $0 $0 $0

$0 $0 $0 $0

Total $365 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $118

B-1-116*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   FORMERLY USED DEFENSE SITES - NORTHEASTERN IND. PARK / NY29799F105400

Continue HTW RI/FS; Complete design for Southern 
Landfill cover.

Progress Planned for FY99-FY00

Continue HTW RI/FS. Completed rapid response to cleanup
petroleum contamination discovered during construction of 
new building.

Progress in FY98

Investigation

Interim Actions

$838 $453 $562 $0Sites with Response Complete 0

FY99-2013** $17,615

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 1(1)

0

0 0

0

4

$163 $163 $0 $0

$0 $0 $05

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,001 $616 $562 $0

FY01 $5,488

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 4

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $112

FY03 $0

FY02 $327

FY05 $115

uu   FORMERLY USED DEFENSE SITES - PLATTSBURGH ATLAS S-11 / NY29799F110200

Complete HTW RI/FS and HTW RD, if required.  Establish 
RAB.

Progress Planned for FY99-FY00

Initiate HTW RI/FS.

Progress in FY98

Investigation

Interim Actions

$233 $233 $470 $0Sites with Response Complete 0

FY99-2010** $3,540

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$17

$0 $0 $0 $11

$0 $0 $0 $0

Total $233 $233 $470 $28

FY01 $86

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $320

FY03 $1,114

FY02 $0

FY05 $327

uu   FORMERLY USED DEFENSE SITES - PLUM IS ANIMAL CENTR / NY29799F105600

No planned activities

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY99-2015** $7,786

0

0

Design

RA-C

RA-O (LTO)

LTM

4 10

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $365

$0 $0 $0 $0

Total $0 $0 $0 $365

FY01 $59

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $1

FY05 $0

uu   FORMERLY USED DEFENSE SITES - SUFFOLK CNTY AFB / NY29799F122200

Complete HTW PN.  Initiate ordnance and explosives 
engineering evaluation/cost analysis

Progress Planned for FY99-FY00

Continue HTW PN.

Progress in FY98

Investigation

Interim Actions

$13 $0 $150 $375Sites with Response Complete 1

FY99-2015** $11,431

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$64 $0 $02

0

$0

$1,730 $27 $25 $0

$0 $0 $0 $0

Total $1,807 $27 $175 $375

FY01 $483

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $958

FY03 $4,545

FY02 $0

FY05 $238

B-1-117*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


